GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – GNSS Phase-I - Package 2 - E.W.E of GNSS Main Canal including construction of CM&CD works from Km.24.330 to Km.32.640 and formation of earthen bund for Vamikonda Sagar Reservoir and Sarvaraja Sagar Reservoir and Leading Channels to Reservoirs and its Distributory System, Minors, Sub Minors including Investigation, preparation of Hydraulic Particulars, Designs & drawings etc., under Package-2 of Phase-I (Balance works) - Construction of additional structures and extra quantities for structures as recommended by the Joint Meeting of SLSC and IBM Committees - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 498 **Dated: 12-07-2018**

Read:-

From the Chief Engineer (P), Kadapa Letter.No.CE(P)&DWRO/WRD/KDP/ TS3/GNSS/ 4524/2004, dated:15.05.2018.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Kadapa has informed that the proposals along with detailed estimate were placed before the Joint Meeting of State Level Standing Committee and IBM Committee for payment of additional amount of Rs.1,49,25,287/- (after considering tender discount) towards execution of additional structures and additional quantities in the structures in Package.2 of GNSS Phase.I as per G.O.Ms.No.22, I&CAD (Reforms) Dept., dt:23.02.2015 and G.O.Ms.No.63, WR (Reforms) Dept., dt:12.06.2015. The Joint Meeting of SLSC & IBM Committees vide their Minutes dated:04.04.2018 have recommended to the Government for approving additional financial implication of Rs.1,49,25,287/- after considering tender discount towards execution of additional structures and additional quantities in the structure works in Package.2 of GNSS Phase.I.

2. The Chief Engineer (P), Kadapa has, therefore, requested the Government to accord approval for payment of an amount of Rs.1,49,25,287/- after considering the tender discount of (-) 1.489% towards execution of additional structures and additional quantities of GNSS Package-2 of GNSS Phase-I as recommended by the Joint Meeting of SLSC & IBM Committees vide their Minutes dated:04.04.2018.

3. The Government after careful examination of the proposal of Chief Engineer (Projects), Kadapa and also considering Minutes of the Joint Meeting of SLSC and IBM Committee dated:04.04.2018, hereby accord approval for payment of additional financial implication of Rs.1,49,25,287/- (Rupees One Crore Forty Nine Lakhs Twenty Five Thousands Two Hundred Eighty Seven only) after considering tender discount towards execution of additional structures and additional quantities in the structure works in Package.2 of GNSS Phase.I subject to condition that the Chief Engineer has to ensure that no excess payments are made beyond the provisions of G.O.Ms.No.22, I&CAD (Reforms) Dept., dt.23-02-2015 and G.O.Ms.No.63, WR (Reforms) Dept., dt.12-6-2015.

4. The Chief Engineer (P), Kadapa shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/112/FMU.WR.II/2018, dt:19.06.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Kadapa.

Copy to:
The Director of Works Accounts, Vijayawada.
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy., (WRD)
The PS to Min (WRD)
File No.ICD01-21040/11/2018/Proj.III/WRD
SF/SC

//Forwarded::By Order//

SECTION OFFICER